SCHEDULE A
SOCIETY HILL AT UNIVERSITY HEIGHIS III

APPLICATION £..02.........
APPLICATION DATE: 10/19/92
PERIOD FRO:.10-1-92

SITEC & E CLEARING/DENOLITION 70:.10-15-92.....
LN1 B-75-A
A B ¢ | D E )n F G i I
"WORK  COMPLETED THIS APPLICATION™
TEM ]| DESCRIPTION | SCHED.] PREVIOUS WORK STORED TOTAL % BALANCE RETAINAGE
i OF VALUE | APPLICATIONS { IN MATERIALS | COMPLETED | (G-C) 0 (USE ONLY
WORK PLACE (NOT IN & STORED FINISH IF
THIS D OR E) TO DATE (C-6) VARIABLE)
APPLICATION (D+E+F)
I |CLEARING/
GRUBBING $15,000 § 9,750. 3,000. 12,750. 85 2,250.
II |SUBSURFACE
STRUCTURES
A. Building §
fo1 2,000 [ 2,000, 0. 2,000. 100 0.
#02 5,150 0. 0. 5,150.
f03 14,050 0. 0. 14,050.
fo4 ) 41,150 0. 0. 41,150.
#05 16,000 0. 0. 16,000.
106 13,800 0. 0. 13,800,
107 9,780 0. 0. 9,780,
fos 920 0. 0. 920,
f09 6,150 0. 0. 6,150.
110 11,450 0. 0. 11,450.
1 9,950 0. 0. 9,950.
12 7,750 0. 0. 7,750.
13 3,020 0. 0. 3,020,
f14 12,180 0. 0. 12,180.
#15 9,450 0. 0. 9,450,
16 6,050 0. 0, 6,050,
17 400 400, 0. 400. 100 0.
18 9,850 0. 0. 9,850,
#19 7,350 0. 0. 7,350.
120 9,950 400. 0. 400. 9,550.
continued
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SCHEDULE A
SOCIETY HILL AT OUNIVERSITY HEIGHTS III

APPLICATION #

.........

APPLICATION DATE: 10/19/92

PERIOD FROM:.10-1~92

SITE C & E CLEARING/DEHOLITTON 70:.10-15-92.....
LN1 B-75-4 PG 2 .
A B c | 1 E F G B
‘ "WORK COMPLETED THIS APPLICATION™
TEM | DESCRIPTION | SCHED.] PREVIOUS WORK STORED TOTAL 3 BALANCE | RETAINAGE
i OF VALUE | APPLICATIONS { 1IN MATERIALS | COMPLETED | (G-C) { T0 (USE ONLY
HORK PLACE | (NOT IN & STORED FINISH IF
THIS DORE) | TO DATE (C-G) | VARIABLE)
APPLICATION (D+E+F)
II |SUBSURFACE STRUCTURES
A. BUILDING # (continued)
f21 1,520 0, 0. 1,520.
$22 13,600 0. 0. 13,600,
23 9,450 0. 0. 9,450,
f24 14,070 0. 0. 14,070.
25 1,520 0. 0. 1,520,
#26 6,350 0. 0. 6,350.
#27 1 7,950 0. 0. 7,950.
f28 8,950 8,950. 0. 100 8,950. 0.
#29 8,450 8,450, 100 0. 0.
#30 0 0. 0. 0.
#31 20,900 §  20,900. 0. 20,900. 0.
#32 400 400. 0. 400. 0.
#33 400 400. 0. 400. 0. :
#34 400 400. 0. 400. 0.
REHOVAL AND OFFSITE DIS]L)SAL LN1-B20-N
A. Sidewalks 5(@.40 s.f
% 5400 SQ FT ADD*x_ 2,160 0. 2,160, 100 2,160. 0.
8,000 4,000, 0. 50 4,000. 4,000.
(P.0. 28252) 270 270. 0. 100 270, 0.
B. Curb (82.0Q 1.f.) }
10,000 0. 2,000. 20 2,000, 8,000,
C. Roads (€.90 s.f.zG
,600 0. 7,560. 10 7,560. 68,040.
D. Concrete/brick Walls (€20.00 1.£.)
5,000 0. 0. 5,000.
TOTALS $ {406,390 47,870. 23,170. 71,040. 335,350,
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